**Name of the project: ONLIFE**

**PROJECT TIMETABLE**

| | J | J | A | S | O | N | D | J | F | M | A | M | J | J | A | S | O | N | D | J | F | M | A | M |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **MONTHS** | 6 2021 | 7 2021 | 8 2021 | 9 2021 | 10 2021 | 11 2021 | 12 2021 | 1 2022 | 2 2022 | 3 2022 | 4 2022 | 5 2022 | 6 2022 | 7 2022 | 8 2022 | 9 2022 | 10 2022 | 11 2022 | 12 2022 | 1 2023 | 2 2023 | 3 2023 | 4 2023 | 5 2023 |
| | **M1** | **M2** | **M3** | **M4** | **M5** | **M6** | **M7** | **M8** | **M9** | **M10** | **M11** | **M12** | **M13** | **M14** | **M15** | **M16** | **M17** | **M18** | **M19** | **M20** | **M21** | **M22** | **M23** | **M24** |
| **Project activity*** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A1 -Overall coordination of the project** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A2 - QM Plan and quality controls** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A3 - Daily management** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A4: TRANSNATIONAL MEETINGS** | KOM | | | | | | | | | | | | | TPM | | | | | | | | | | TPM |
| **A5: INTERIM FINAL REPORT** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A6:DISSEMINATION** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A7: PROJECT WEBSITE** | | | | | | | | | | | | | | | | | | | | | | | | |
| **A8: NEWSLETTER** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO1.A1 National reports** | | | | 4 | | | | | | | | | | | | | | | | | | | | |
| **IO1.A2 Development of the Guidebook** | | | | | | | 7 | | | | | | | | | | | | | | | | | |
| **IO2.A1 1st Draft of the online learning environment** | | | | | | | 7 | | | | 11 | | | | | | | | | | | | | |
| **IO2.A2 External Pilot testing methodology** | | | | | | | | | | | | 12 | | | | | | | | | | | | |
| **IO2.A3 Actual learning session** | | | | | | | | | | | | | | 14 | | | | | | | | | | |
| **IO2.A4 Pilot testing – Launch of the course** | | | | | | | | | | | | | | 14 | | | | | | | | | | |
| **IO2.A5 Virtual Meeting (2nd OTM)** | | | | | | | | | | | | | | | | | 17 | | | | | | | |
| **IO2.A6 Comparative Report** | | | | | | | | | | | | | | | | | | 18 | | | | | | |
| **IO3.A1 CO-DESING** | | | | | | | | | | | | | | | | | | 18 | | | 21 | | | |
| **IO3.A2 Implementation** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO3.A3 Virtual Meeting** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO3.A4 Report – The OLP learning Paradigm** | | | | | | | | | | | | | | | | | | | | | 21 | | | |
| **IO4.A1 Preparation** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO4.A2 Virtual Meeting** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO4.A3 Report** | | | | | | | | | | | | | | | | | | | | | | | | |
| **IO4.A4 Circulation** | | | | | | | | | | | | | | | | | | | | | | | | |
| **M1 - Poland** | KOM | | | | | | | | | | | | | | | | | | | | | | | |
| **Online transnational meeting** | | | | | | | | | | OPM | | | | | | | | | | | | | | |
| **M2 - Cyprus** | | | | | | | | | | | | | | TPM | | | | | | | | | | |
| **Online transnational meeting** | | | | | | | | | | | | | | | | | OPM | | | | | | | |
| **M3 - Belgium** | | | | | | | | | | | | | | | | | | | | | | | | TPM |
| **Multiplier event (s)** | | | | | | | | | | | | | | | | | | | | | | | | |