



Project Title: "ONLIFE: Empower hybrid Competences for Onlife Adaptable Teaching in School Education in times of pandemic"

Reference Number: 2020-1-PL01-KA226-SCH-095529

Implementation period: 1 June 2021 – 31 May 2023

Quality Assurance Indicators

Partner's name

IM. Indicators of project Management Level

- IM.1 Number of Meetings carried out:
 - IM1.1 Number of Transnational Project Meetings
 - IM1.2 Number of Online Meetings
- IM.2 Number of deliverables submitted on time
- IM.3 Number of budget revisions
- IM.4 Number of reallocation of responsibilities
- IM.5 Quality of Project Management- delays in delivering results
- IM.6 Effectiveness of Coordination - Issues and problems detected in coordination
- IM.7 Effectiveness of monitoring and evaluation - partners & Coordinator compliance with quality
- IM.8 Effectiveness of quality arrangements- rate of compliance with recommendations and

Target	6 months	12 months	18 months	24 months	
3					coordinator
2					coordinator
100%					coordinator
0					coordinator
<10%					coordinator
<20%					coordinator
<20%	31.0%	3.83%			All partners
100%	71%	73.2%			All partners
100%					coordinator

IQ. Project Quality & Impact Level Indicators

- IQ.1 Number of multiplier events organised
- IQ.2 Number of participants in the multiplier events
- IQ.3 Number of visits on the project webportal
- IQ.4 Number of stakeholders reached through printed/electronic dissemination materials
- IQ.5 Reaction to Social Media communication
- IQ.6 Number of Newsletters produced
- IQ.7 Number of subscribers to the project Newsletters

Target	6 months	12 months	18 months	24 months	
7	0	0			All partners
160					coordinator
> 5000	N/A	707			coordinator
>1500	2191.1	3139.8			All partners
					coordinator
5	0.333	0.333			coordinator
	89.3	1148			All partners

I. Intellectual Outputs Indicators

IO1. GUIDEBOOK: Pattern for Enhancing digital technologies in School Education

- I1.1. Number of Focus Groups of experts conducted (One per partner country)
- I1.2. Number of National Reports (One per partner country)

Target	6 months	12 months	18 months	24 months	
7	7				IO1 Leader (Eurogeo)
7	7				IO1 Leader (Eurogeo)

IO2. ONLIFE Learning Environment

- I2.1. Number of Modules created
- I2.2. Number of participants in the on the piloting of Onlife Environment in SE (target 20 per case study)
- I2.3. Number of people use the Moodle Platform (target 20 per case study)
- I2.4. Quality of the training platform, accessibility, adequate guidance tools and supporting

Target	6 months	12 months	18 months	24 months	
8					IO2 Leader (EACG)
100					IO2 Leader (EACG)
					IO2 Leader (EACG)
					IO2 Leader (EACG)

IO3. ONLIFE Learning Paradigm (OLP) for the recognition and validation of Competences for School

- I3.1. Number of experts attending the online event (Action learning Session)
- I3.2. Number of experts participating into face-to-face meeting
- I3.4. Clarity of the certification and recognition tools at least 80% of positive results in the overall
- I3.5 Overall at least 90% of positive results regarding the entire experience and commitment in

Target	6 months	12 months	18 months	24 months	
10					IO3 Leader (UB)
1					IO3 Leader (UB)
100	5	5			IO3 Leader (UB)
					IO3 Leader (UB)
					IO3 Leader (UB)

IO4. Recommendation guidelines for School Education System

- K4. Number of school professionals participating in open dialogue

Target	6 months	12 months	18 months	24 months	
	0	0			IO4 Leader (DLEARN)